
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 037           
  Date: 2014-10-08  

  Day:  Wednesday   

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: some clouds Noon: sunny 3:00 pm:  partly cloudy 

 Temperature:   7:30 am:   64° Noon: 68° 3:00 pm:  71°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

1 

0 

1 

1 

0 

0 

0 

0 

0 

0 

0 

4 

1 

0 

1 

5 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
       

 
       

Total:    3 0 4 7 

 
 

DAILY REPORT 

Activities Today: 

1) Demolition of HVAC duct work in the attic, west end, was completed this morning. 

2) Painter is working on the north, south and east elevations of the cupola.   

3) Demolition of the meeting hall ceiling is continuing. 

4) The second, and final, temp utility pole was installed behind the Annex building. 

5) DigSafe was on site marking out locations of power lines for the transformer and the fire dept. and annex. 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects 

 Jennifer Pincus, Kang Architects  



PHOTO INDEX 
 

 

Photo showing the west end of the attic with the 

duct work removed. 

 

Photo showing the cupola being primed. 

 

Photo showing the second of (2) temp utility 

poles installed behind the annex building. 

 

Photo showing the thresholds after the stone 

thresholds were removed. 



 

Photo showing the perimeter of the meeting hall 

ceiling being demolished. 

 


